

RESOLUTION 2023-222

RESOLUTION OF THE TOWNSHIP COMMITTEE OF THE TOWNSHIP OF CHATHAM AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH SCHIFANO CONSTRUCTION CORPORATION FOR 2023 ROAD RESURFACING

WHEREAS, the Township Committee of the Township of Chatham awarded a contract to Schifano Construction Corp. through the 2023 Morris County Cooperative Pricing Council for the resurfacing of School Avenue, Thornley Avenue, Maple Street, Floral Stret, and Spring Street, collectively referred to as “2023 Road Resurfacing”; and

WHEREAS, the resurfacing of School Avenue, Thornley Avenue, Maple Street, and Floral Street was performed and completed by Schifano Construction Corp. in July and August, 2023. Spring Street was not paved at this time due to impending Safe Routes to School sidewalk construction project; and

WHEREAS, the as-built amount completed and billed by Schifano Construction Corp. (excluding Spring Street) is \$307,373.81, a decrease of \$139,626.19 from the awarded contract of \$447,000.00; and

WHEREAS, the decrease is largely due to the asphalt and fuel price adjustments which entitle the contractor to compensation based on the cost of fuel and asphalt as specified by the New Jersey Department of Transportation.

NOW, THEREFORE, BE IT RESOLVED, by the Township Committee of the Township of Chatham, County of Morris, State of New Jersey that it hereby approves the Change Order amending the final Contract amount to \$307,373.81.

Adopted: November 28, 2023

TOWNSHIP OF CHATHAM IN
THE COUNTY OF MORRIS

Attest:

By _____
Ashley Felice, Mayor

Gregory J. LaConte, Clerk